

30 · 60 · 90 Day Plan

Building the GTM motion that turns a great product into **quality C-suite meetings, at scale.**

THE THESIS, TO PRESSURE-TEST WITH YOU

Intradiem's highest-converting motion is already the intimate, invite-only customer event. The gap is that we cannot reliably land C-suite meetings. **The flagship I want to propose: partner with whoever owns that event to engineer it into a repeatable, instrumented C-suite meeting engine**, with exclusive executive access as the hook. Deepen conversion and instrumentation of the cadence that already works first, then let real appetite decide whether we add frequency. Keep it small and elite on purpose. Never scale the format.

THE 90-DAY ARC

30

Learn the machine, ship one proof

Jul 6 – Aug 2

- Listening tour; find **who owns the event** and partner before touching it.
- **Pressure-test the flagship** with Naveen; map the data reality.
- Ask Nathan if a booked meeting **has somewhere to go** before I build.
- Ship a working **strike list** on external data, nothing blocked on access.

BY DAY 30

A state-of-GTM read, a co-signed flagship, and one runnable artifact behind a funnel that can act on it.

60

Build the meeting engine

Aug 3 – Aug 30

- With its owner, **productize the event** into a repeatable format.
- Wire **account-to-invite**: strike list feeds the target C-suite, signals surface customer advocates.
- **Instrument** targeted to invited to attended to meeting to pipeline.
- Make strike plans **self-serve** for the team.

BY DAY 60

Engine v1 live: curated list for the next event, invites running, instrumentation in place.

90

Stage the event, pipeline in motion

Aug 31 – Sep 27

- Stage the **first event** under the new system; measure meetings and pipeline put in motion.
- **Test appetite** for one added event before proposing any cadence.
- **Institutionalize** with owners and handoffs so it outlasts me.
- Tee up the **expansion engine** as flagship two.

BY DAY 90

An instrumented engine, first event staged with pipeline moving, and an evidence-based read on cadence.

● The scoreboard, reported weekly

- **C-suite meetings landed**, the core problem and the number Chris is watching.
- **Event-attributed pipeline**, surfaced and realized labeled separately, never inflated.
- **Self-serve adoption**, the test of whether the engine outlasts me.
- **Time from target to meeting**, whether the motion speeds up as it matures.

● What I will not do early

- Not annex the event. Partner with its owner first.
- Not promise a closed result the sales cycle can't produce in 90 days.
- Not assume the event can go quarterly before customers say it can.
- Not lead with a tool count. Lead with what shipped and what it produced.